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Abstract 
Effective construction project planning and control requires the development of a model of 
the project’s construction processes.  The Critical Path Method (CPM) is the most popular 
project modelling method in construction since it is relatively simple to use and reasonably 
versatile in terms of the range of processes it can represent.  Several other modelling 
techniques have been developed over the years, each with their own advantages and 
disadvantages.  Linear scheduling, for example, has been designed to provide highly 
insightful visual representations of a construction process, but unfortunately is largely 
incapable of representing non-repetitive construction work.  Discrete-event simulation is 
generally agreed to be the most versatile of all modelling methods, but it lacks the simplicity 
in use of CPM and so has not been widely adopted in construction.  A new graphical 
constraint-based method of modelling construction processes, Foresight, has been 
developed with the goal of offering the simplicity in use of CPM, the visual insight of linear 
scheduling, and the versatility of simulation.  Earlier work has demonstrated the modelling 
versatility of Foresight.  As part of a continuing study, this paper focuses on a comparison of 
the Foresight approach with discrete-event construction simulation methods, specifically 
Stroboscope (a derivative of CYCLONE). Foresight is shown to outperform Stroboscope in 
terms of the simplicity of the resultant models for a series of case studies involving a number 
of variants of an earthmoving operation and of a sewer tunnelling operation.  A qualitative 
comparison of the two approaches also highlights the superior visual insight provided by 
Foresight over conventional simulation, an attribute essential to both the effective verification 
and optimization of a model. 
Keywords: Construction process, Foresight, Process modelling, Construction simulation, 
Stroboscope, Model complexity, Visual insight. 
Background 
A wide range of methods for modelling construction processes have been developed over 
the last 100 years.  An analysis of the genealogy of these tools (Flood et al. 2006) shows 
that they can be divided into three main categories: the Critical Path Methods (CPM); the 
linear scheduling techniques; and process simulation.  Most other tools are either an 
enhancement or an integration of these three basic classes of model.  For example, 4D-CAD 
and nD-CAD methods (Koo & Fischer 2000; Issa et al. 2003), where one of the dimensions 
is time, are strictly CPM models hybridized with 3D-CAD for visualization purposes.  
Unfortunately, each of these three main classes of modelling is restricted in terms of its 
scope of application and/or usability.   
First, the CPM methods (the most popular tool for planning, monitoring and control of 
construction processes) are well suited to modelling projects at a relatively general level of 
detail, but are limited in terms of the types of interactions they can consider between tasks 
(Harris & Ioannou 1998).  Moreover, CPM models can become unduly complicated when 
used to model repetitive processes, and provide little understanding of the interactions 
between repetitive tasks.  When presented in Gantt Chart format, a CPM model provides 
some visual insight into how a system’s logic affects its performance (thus suggesting more 
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optimal ways of executing work) but this is limited to event-based logical dependencies and 
their impact on time-wise performance. 
Linear scheduling, on the other hand, is targeted at projects where there is repetition at a 
high level, such as high-rise, tunnelling, and highway construction work (see, for example, 
Matilla and Abraham (1998)).  These models are very easy to understand and represent the 
system’s logic and its performance within a single framework.  Consequently, they provide 
powerful visual insight into more effective ways of executing a project.  For example, they 
show in graphic form how the relative progress of repetitive tasks can lead to conflict, for any 
key variable including time and the amount of physical work completed.  However, linear 
scheduling cannot be used to model non-repetitive work, and they include some simplistic 
assumptions which often make it difficult to model real-world repetitive processes.  For 
example, velocity diagrams (a linear scheduling technique) cannot easily represent 
operations that follow different physical paths, such as is the case for two underground utility 
lines that interact at a cross-over point but otherwise follow different routes.   
Finally, simulation (see, for example, Halpin and Woodhead (1976); Hajjar and AbouRizk 
(2002)) is very versatile in that it can in principle model any type of interaction between tasks 
and any type of construction process (including repetitive and non-repetitive work).  
However, the effort involved in defining and validating a simulation model means that in 
practical terms it is best suited to systems that cannot be modelled with sufficient depth and 
accuracy using CPM or linear scheduling.  In addition, simulation models provide no visual 
indication of how a system’s logic determines its performance.  That is, the simulation 
diagram only shows the logic of the model and its physical resources; performance is 
presented in a separate output after the model has been fully developed and debugged.  In 
other words, the logic of the model and its performance are not integral parts of a single 
model and therefore the dependence between performance and model logic is not directly 
apparent.  
Most construction projects include a variety of processes some of which may be best 
modelled using CPM while others may be better represented by linear scheduling or 
simulation.  However, it is not normally practical to expect planners to employ more than one 
modelling method to plan, monitor and control a project.  In any case, using several tools 
that are not fully compatible makes it impossible to seek a globally optimal solution to a 
planning problem.  On the other hand, the alternative approach of using one tool to 
represent all situations (which is typically CPM) compromises the ability to plan and control 
work optimally.  Ideally, what is required is a single tool that is highly versatile in terms of the 
scope of construction processes it can model, provides visual insight into better ways of 
organizing work all aspects of work, and is easy to use.  Earlier work (Flood, 2010) has 
proposed a new modelling paradigm, Foresight, that addresses the above issues.  Foresight 
is being evaluated in an on-going study comparing its utility to the alternative construction 
process modelling techniques.  This paper is concerned with part of this work, comparing 
Foresight to traditional construction simulation (specifically Stroboscope (Martinez, 1996)).  
Section 2 introduces the principles of the Foresight modelling system.  Section 3 provides a 
case study comparing the complexity of Foresight and Stroboscope models for variants of an 
earthmoving operation.  Section 4 provides a similar comparison for a more complicated 
construction process, that of a sewer tunnelling operation.  Section 5 provides a qualitative 
comparison of Foresight and Stroboscope in terms of their utility in developing and 
optimizing a model. 
Foresight and Stroboscope Modelling Approaches 
CYCLONE (Halpin and Woodhead, 1976) is the most widely published construction 
simulation language, and Stroboscope (Martinez, 1996) is the most advanced derivative of 
CYCLONE in terms of functionality, both of which are implemented using discrete-event 
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simulation principles. This study will compare the modelling utility of Foresight with that of 
Stroboscope. It is assumed that the reader has a basic understanding of discrete-event 
simulation and of Stroboscope.  Further information on Stroboscope can be found in 
Martinez (1996).  The following provides an introduction to Foresight.  
The main goals in developing the Foresight modelling language were to attain the simplicity 
in use of CPM, the visual insight of linear scheduling, and the modelling versatility of 
simulation.  In addition, hierarchical structuring of a model (see for example, Huber et al. 
(1990) and Ceric (1994)) and interactive development of a model were identified as requisite 
attributes of the new approach since they facilitate model development and aid 
understanding of the organization and behaviour of a system.  The three principle concepts 
of the Foresight modelling approach are as follows and illustrated in Figure 1:  
Attribute Space.  This is the environment within which the model of the process 
exists.  Each dimension defining this space represents a different attribute involved 
in the execution of the process, such as time, cost, excavators, skilled labour, 
number of repetitions of an item of work, permits to perform work, and materials.  
The attributes that make-up this space are the resources that are used to measure 
performance and/or that could have a significant impact on performance. 
Work Units.  These are elements that represent specific items of work that need to 
be completed as part of the project.  They are represented by a bounded region 
within the attribute space.  A unit can represent work at a high level (such as 
‘Construct Structural System’), a low level (such as ‘Erect Column X’) or any 
intermediate level.  Collectively, the work units must represent all work of interest 
but should not represent any item of work more than once. Work units may exist in 
different subsets of attribute space. 
Constraints and Objectives.  Constraints define the relationships between the 
work units and the attribute space, either directly with the attribute space (such as 
constraint ‘a’ in Figure 1) or indirectly via relationships with other work units (such 
as constraints ‘b’, ‘c’, and ‘d’ in Figure 1).  These constraints effectively define the 
location of the edges of the work units.  A constraint can be any functional 
relationship between the borders of the work units and/or the space within which 
they exist.  Practical examples include: (i) ensuring that crews at different work 
units maintain a safe working distance; (ii) ensuring that the demand for resources 
never exceeds the number available; (iii) determining the duration for a task based 
on the number of times it has already been repeated, and (iv) ensuring that idle 
time for a task is kept to a minimum.  The objectives are the specific goals of the 
planning study, such as to maximize profits or to complete work by a deadline 
(such as constraint ‘d’ in Figure 1).  Fundamentally, they are the same thing as 
constraints, albeit at a higher level of significance, and therefore are treated as 
such within the proposed new modelling system. 
There are two secondary concepts of the Foresight modelling system, both concerned with 
its structure: 
Nesting.  Work units can be nested within other work units (such as work unit ‘H’ in 
Figure 1 which is shown to be within work unit ‘G’ which is respectively part of ‘C’ 
and then ‘E’), or overlap with each other (such as work units ‘A’ and ‘B’).  Nesting 
of work units can be defined explicitly, allowing the model to be understood at 
different levels of abstraction, increasing its readability, reducing the likelihood of 
errors in the design of the model, and reducing the amount of work required to 
define and update a model. 
Repetition. Work units can be repeated (such as work unit F in Figure 1) and can 
be implemented at any level within the nesting hierarchy, thus minimizing the 
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amount of work required to define a model.  Repetition of a work unit will include a 
repetition of all relevant constraints and its nested work units and their constraints. 
 
 
Figure 1:  Schematic of the principle concepts of Foresight 
 
A specification of Foresight is that model development be implemented interactively.  That is, 
the visual presentation of a model is updated and all constraints are resolved as the work 
units and constraints are either edited or added to the model.   This way, the modeller can 
see immediately the impact of any changes or additions that are made.  Another point to 
note is that these models are presented as a plot of the work units within at least two 
dimensions of the attribute space.  This form of presentation allows the progress of work to 
be visualized within the model’s functional structure.  This is an extrapolation of the way in 
which linear scheduling models are presented, and has the advantage of allowing the user to 
visualize directly how the performance of the model is dependent on its structure.  These 
points will be illustrated in the following case studies. 
Case Study I: Earthmoving Operation 
One measure of the ease of use of a modelling system is the complexity of the resultant 
models.  In this section the complexity of a model will be measured in terms of: (i) the 
number of different modelling concepts that had to be employed; and (ii) the number of 
terms that had to be defined to complete the model.  The first of these metrics provides a 
measure of the depth of understanding or expertise that the model builder must possess, 
while the second provides a measure of the effort they must input to complete the model.  
Modelling complexity as such was used to compare the ease-of-use of Foresight and 
Stroboscope for a range of variations of an excavator and distribution-truck based 
excavation system. 
Figure 2 shows the Stroboscope representation of a simple earthmoving operation 
comprising a number of dump trucks of various capacities and an excavator with a 1 cu-m 
bucket (see Martinez, (1996)).  Part (a) of this figure shows the Stroboscope diagram which 
is a logical representation of the processes involved in the operation, while part (b) shows 
the resultant time-wise output from the model measured at the dump activity for a situation 
where there are 2 dump trucks of 10 cu-m capacity each. 
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Figure 2:  Stroboscope model of an earthmoving operation (see Martinez (1996)) 
 
Figure 3 shows the Foresight equivalent model of the same earthmoving operation.  Part (a) 
of Figure 3 shows the hierarchical structure of the model while part (b) shows the complete 
model with all constraints defined, for a system comprising 2 dump trucks of 10 cu-m 
capacity each. 
A comparison of Foresight and Stroboscope was made for the following variants of this 
excavation model:  
(i)  1 Truck (10 cu-m capacity). 
(ii)  2 Trucks (10 cu-m capacity) + 2 Trucks (15 cu-m capacity). 
(iii) 3 Trucks (10 cu-m capacity) + 3 Trucks (15 cu-m capacity) + 3 Trucks (20 cu-m 
capacity). 
All other modelling parameters were kept constant between the model variants, including the 
activity durations for the different truck capacities, and the number of excavators.  
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Figure 3:  Foresight model of an earthmoving operation 
 
Figure 4(a) shows the number of terms required to define each of the three variants of the 
excavation model, for both Stroboscope and Foresight.  A term is taken to be any definition 
or parameter required to specify the structure and operation of the model.  For Stroboscope, 
example terms are the definitions of queue nodes and activities and their linkage and 
durations, the definition of the excavator and trucks and their numbers and capacities, and 
the definitions of the amount of work to be simulated.  For Foresight, example terms are the 
attributes such as time and soil, the work units and their constraints, and the repetition of 
work units (note, the amount of work to be modelled is implicitly defined by the constraints 
on the highest level work unit).  Referring to Figure 4(a) it can be seen that the amount of 
information required by Foresight to define these models is about 30% of that of 
Stroboscope.  This is significant given that the Foresight and Stroboscope models are 
identical in terms of the process logic represented. 
Figure 4(b) makes a similar comparison but in terms of the number of concepts employed in 
the definition of a model – note, each concept is counted just once in this analysis no matter 
how many times it is employed within a model.  For Foresight, there are only five concepts 
used to develop a model: (i) the types of attribute; (ii) the work units; (iii) the constraints 
defining the relative locations of the various boundaries of the work units; (iv) nesting of work 
units; and (v) repetition of work units.  For Stroboscope, examples of concepts employed in 
defining a model are: queue nodes, combi’ activities, normal activities, consolidate functions, 
durations, and simulation limits.  In this case, the number of concepts employed by Foresight 
is around 19% to 20% of that employed by Stroboscope.  It could be argued that a Foresight 
model-builder must learn how to use the 5 base concepts to represent each logical construct 
Earthmoving Operation 
 Truck Cycle r ck ycl  Truck Cycle 
Load Truck Haul 
Exc. Cycle Exc. ycle xc. Cycl  
slue dig slue load 
Dump Return 
(a)  Hierarchical model structure 
(b)  Constrained model (2 dump trucks; first 47.5 minutes of production) 
47
.5
 
 
          Earthmoving Operation 
  Load Truck   Haul  Dump   Return 
  Load Truck   Haul  Dump   Return 
  Load Truck 
minutes 
0.
00
 
cu-m dirt 
30  
  0  
excavator cycles 
20  
10  
Australasian Journal of Construction Economics and Building Conference Series 
Flood, I. & Nowrouzian, V. 2014, ‘Discrete-Event Simulation versus Constrained Graphic Modelling of Construction Processes’, Australasian Journal of Construction Economics and Building Conference Series, 2 (1) 13-22 
19 
 
in a system, such as ensuring that the excavator completes the correct number of cycles to 
fully load a truck.  However, a Stroboscope model-builder must also learn how to configure 
the various Stroboscope modelling components to achieve each logical construct. 
 
Figure 4:  Foresight vs. Stroboscope:  Complexity of variants of the earthmoving operation  
 
Case Study II: Sewer Tunnel Operation 
A second case study is presented, comparing the complexities of Foresight and Stroboscope 
models for a more elaborate system, that of constructing a 2 meter internal diameter sewer 
tunnel where tunnelling is through clay and the lining is formed from concrete ring segments 
grouted in place.  The system is described in detail in Flood (2010).  Briefly, the system 
comprises two tunnelling crews that start in the middle and head in opposite directions.  
Each crew excavates clay with a pneumatic spade.  Excavated material is placed in a skip 
mounted on light track for removal via an access shaft at the midpoint of the tunnel.  Three 
skip loads of excavated material are required for each 1 m length of tunnel.  When a 1 m 
length of the tunnel has been excavated, the crew brings in a set of concrete ring segments 
to line that section of tunnel.  Once a 3 m section of the tunnel has been excavated and lined 
the crew lay a new section of light track.   Figure 5 shows the Stroboscope equivalent of this 
model for 1 crew.   To consider the two crews (one heading in each direction) the model as 
shown in Figure 5 would have to be duplicated making it effectively twice the size. 
Figure 6 shows the Foresight model of the same operation except with two crews working in 
opposite directions from the access shaft.  Part (a) of this figure shows the hierarchical 
structure of the model (for 2 crews) while part (b) shows the complete model with all 
constraints defined with the 2 crews heading in opposite directions. For the one crew version 
of this operation, Foresight required 46 terms to define the model whereas Stroboscope 
required 139 terms. Thus, the amount of information required by Foresight was just 33% of 
that of Stroboscope, a similar advantage to that realized for the earthmoving models. For the 
two crew versions of the model, the number of terms required to define the Foresight model 
increases by just 1 (totalling 47 terms), whereas the Stroboscope model requires a doubling 
in the number of terms (totalling 278 terms). 
(a)  Number of terms required to define 
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Figure 5:  Stroboscope model of a sewer tunnel operation (1 crew) 
Qualitative Comparison 
The previous two sections demonstrated the advantage of Foresight over Stroboscope in 
terms of the relative simplicity of the resultant models. Another important advantage of 
Foresight over simulation is the visual insight provided by these models.  This results from 
the fact that the logic and performance of a system are represented within a single 
framework in Foresight, whereas simulation techniques separate system logic from system 
performance.  Indeed, using simulation techniques the model-builder must usually build the 
entire model (including defining all its parameters) before any measure of performance can 
be obtained.  For example, the Stroboscope process diagram shown in Figure 2(a) provides 
no direct indication of system performance and it must be fully defined before the simulation 
can be executed to generate the performance results (shown in Figure 2(b)).  In contrast, the 
Foresight model (Figure 3(b)) integrates both logic and performance within one graph, so the 
impact of work units and constraints on system performance is visually apparent.  Moreover, 
the impact on performance can be seen on-the-fly as these elements are added, amended, 
and deleted. 
These characteristics of Foresight greatly extend the utility of the approach.  First, they aid 
model verification (debugging) by allowing the model-builder to see the impact on 
performance of each model edit. Second, they provide the model-builder with a visual insight 
that helps identify more optimal designs for a construction system.  For example, by 
inspecting the Foresight model in Figure 6(b) it can be seen that by positioning the access 
shaft 3 m to the left would balance the two crews in a way that minimizes the project 
duration. 
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Fig. 6:  Foresight model of a sewer tunnel operation (2 crews) 
Conclusions and Future Work 
The paper has outlined a new construction modelling method, Foresight, that integrates the 
advantages of CPM, linear scheduling, and discrete-event simulation, along with hierarchical 
and interactive approaches to model development and analysis.  The principles upon which 
Foresight is based provide it with the versatility necessary to model the broad spectrum of 
construction projects that until now have required the use of several different modelling tools. 
Compared to simulation, the resultant models are significantly less complex and require far 
fewer modelling concepts to be understood.  In addition, Foresight models have the 
advantage of representing the progress of work within the model structure.  This provides 
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visual insight into how the design of a process will impact its performance, aids model 
verification on–the-fly, and suggests ways of optimizing project performance.  
Future research will evaluate the ease with which new-users learn to develop and use 
Foresight models in comparison to the main alternative modelling approaches: CPM, linear 
scheduling, and simulation. 
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